

Email Update 6-26-15

Current Activities

CSAH 37 from Odean Avenue to 67th Circle has been closed as of Monday, June 22nd. The initial signing proved to be lacking and caused some confusion early in the week. Additional signing was added mid-week and appears to have helped clarify the detour routes. We are anticipating more signage to be added once approved by MnDOT and Wright County, probably early next week. Survey staking was completed for the all of CSAH 37 (70th Street and Oakwood Ave) and the first 2,000 feet of 70th Street west of Oakwood Avenue. This indicates the area to be constructed first. All clearing and grubbing of trees and bushes along the entire project has been completed. The removal of the pavement along CSAH 37 has been completed and the contractor has started stripping the topsoil and grading operations as of Friday. The gravel has been left in place throughout the project to provide access to all properties. The contractor will assure that everyone will have good access throughout the upcoming weekend and traffic signage is in place. They will not be working Saturday or Sunday this week.





