
Wastewater Odor Mitigation Project 

East Facility: 

June 9, 2015 Entry:  On June 8, 2015, the City Council approved the removal of solids from the east 

wastewater treatment facility (WWTF) by hauling it to a neighboring WWTF outside the City.  This is 

anticipated to take approximately two weeks.  The removal of solids will address the recent odor issues.   

Hauling will begin as soon as the outside facilities are prepared to receive the solids.    

West Facility: 

June 9, 2015 Entry: On May 26, 2015, the City Council approved an engineering study to address the 

capacity and odor issues at the west WWTF.  The capacity issue is the result of an under sizing of the 

digester when the facility was originally constructed.  The under sizing was not discovered until the 

facility reached a capacity that could not be handled by the existing digester.  Until the improvement 

project to construct a second digester is completed in 2016, interim measures are being taken to 

mitigate the odors.  One of those interim measures is hauling solids to a WWTF outside the City while 

alternative mitigation measures are evaluated. 

 

  

 


