
  

Update 07-15-16 

  

West 

The pace of work picked up again this week as water tightness testing was completed and 
equipment began arriving on site.  The water testing of the aerobic digesters was successfully 
completed early in the week allowing for the Contractor to begin draining the tanks and 
backfilling the excavation around the structure.  Backfill commenced on Tuesday afternoon and 
has continued since.  The process must be completed in a series of lifts to allow for proper 
compaction of the backfill.  Blower equipment arrived to the site on Wednesday and were 
placed into storage until they are ready for installation.  Electrical equipment also arrived on site 
this week and the Electrical Contractor is working on placing and wiring this 
equipment.  Backfilling and equipment installation will continue next week. 

  

For progress photos, please 
visit: https://www.flickr.com/photos/141031621@N04/albums/with/72157664589515444 
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