

Update 5/16/16

Construction will recommence dependent upon weather. Items remaining are some regrading and reseeding where necessary; paving of bike path and final lift of asphalt along with permanent striping. None of the work remaining will close street but some work zone areas will occur causing minor delays to traveling public during day time hours. Project is paid by a Federal Aid grant and State Aid. Once complete, the street will become CSAH 38 and will be resigned by Wright County as such.