70" Street Project Current Activities
10/9/15

The week started on a sad note as a flood of volunteers searching the entire City for the missing
Joe Brunn. The search that incorporated thousands of people on foot, horseback, ATVs and
helicopters came to an end Thursday when his body was found in the Mississippi River. Our
condolences and heartfelt sympathies to all Joe’s family and friends.

The search involved the 70™ Street/CSAH 37 area as the project continued to move

forward. The gravel continues to get some finishing touches along the entire project ahead of
the paving crew. The concrete curb has all been placed and looks good. One section of curb in
the roundabout was driven over during the night late last week or this past weekend before
everything had set up and broke some curb. Topsoil and ditches are being finish graded where
they can until the paving and shoulder is complete sometime next couple weeks. The paving
started Wednesday and will take about 6 days to complete the first 2 lifts. The 3" |ift will not
be completed until next spring except in the roundabout area. The Thursday morning rain
didn’t stop them from paving as the road held up very well considering the amount of heavy
truck traffic involved with the paving. Only one small area has to be left out until things dried
out a little. Paving along CSAH 37 should be completed by the end of today and then they will
head west along 70" Street. The crews will working this Saturday as well.

Just about all the utilities lines have been switched over now and the old lines removed. All the
temporary communication lines that were previously laying on the ground along the right-of-
way have been removed except along the south/east side of CSAH 37.

We are down to crunch time with the goal to get the road open in less than 2 weeks

now. Following the paving is the topsoil re-spreading and finish grading, seeding/erosion
control, lighting, signage, and temporary striping. Some of this work will continue after the
road is open to traffic.



